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(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Via Electronic Mail 

October 16, 2017 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
September 2017 Monthly Progress Report #041 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the September 2017 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

OLU/MIIS 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950118
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MONTHLY PROGRESS REPORT - #041 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: September 2017 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• On September 5, 2017, the Gary Development Landfill Site Group (Respondents) 
received email correspondence from the United States Environmental Protection Agency 
(EPA), in which EPA requested that samples collected during the next groundwater 
monitoring event be analyzed for 1,4-dioxane. With a response email dated September 
11, 2017, the Respondents acknowledged EPA's direction and indicated that they plan to 
comply accordingly. 

• On September 6, 2017 the Respondents provided EPA with confirmation that EPA' s 
Future Response Costs invoice in the amount of$130,748.56, which was received on 
August 14, 2017, had been funded via wire transfer. 

• On September 14, 2017, representatives for EPA and the Respondents participated in a 
conference call to discuss final questions before proceeding with the human health and 
ecological risk assessment. No modifications to the risk assessment approach resulted 
from the discussion. However, after further consideration, on September 21, 2017, the 
Respondents provided EPA with a proposal to collect up to three (3) surface water 
samples from the on-site wetlands. In response, EPA provided additional 
recommendations in correspondence dated October 3, 2017. Specifically, EPA requested 
that three (3) surface water samples be collected from the Grand Calumet River and that 
surface water samples from two (2) off-site wetlands be considered. Following 
additional discussion on October 4, 2017 between EPA and the Respondents, as 
documented in an email dated October 6, 2017, it was agreed that samples would be 
collected from the river but not from the off-site wetlands. 

f:lprojects\3237 - gary development landfill\07 monthly progress reports\mpr04 I (september 2017).docx 



Monthly Progress Report #041 
Gary Development Landfill Superfund Site 
October 16, 2017 
Page 2 of 3 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 
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• In email correspondence dated September 1, 2017, EPA was provided with the 
preliminary un-validated data summary associated with the July groundwater sampling 
event. 

• In a transmittal dated September 28, 2017, EPA was provided with the validated 
groundwater monitoring results (laboratory data packages and EQuIS database files) from 
the July 2017 event. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Notify EPA of plans to dispose of materials identified during the building inspection, and 
proceed with disposal. 

• The fourth and final quarterly groundwater sampling event and the seventh and final 
water level gauging event are scheduled to begin on October 9, 2017. 

• Surface water samples in the on-site wetlands and the Grand Calumet River will be 
collected during the October 2017 groundwater sampling event. 

• Following the final groundwater sampling event, liquid investigation derived waste 
(IDW) will be transported and disposed of at a previously approved facility. 

• Continue ecological and human health risk assessments. 

• Begin development of the remedial investigation report, using data collected to-date 
during the investigation. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• In addition to work required in the RI/FS Work Plan, and pursuant to a Respondents 
proposal and further direction from EPA, surface water samples from the on-Site 
wetlands and Grand Calumet River will be collected during the October 2017 
groundwater sampling event. 
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F. ENCOUNTERED/ ANTICIPATED DELAYS 
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• With the addition of surface water sampling in the on-site wetlands and the river (see 
Changes in RI/FS Work Plans or Activities), due dates for data evaluation and 
fate/transport interpretation tasks will be extended to allow time for data to be received 
from the laboratory and be validated. Based on these circumstances the project schedule, 
specifically the RI Report due date, may be extended by approximately one month. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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